

Behavioral Health Stakeholder Process: 2013

Seven Meetings

June 4:	Kickoff Meeting
June 20:	Focus on RFP elements, both Medicaid and non-Medicaid
July 18:	Focus on RFP elements, both Medicaid and non-Medicaid
August (late):	Focus on Elements in JCR: <ul style="list-style-type: none">• Outline how services for the uninsured, and Medicaid-ineligible services, will be provided• Discuss the role of existing local planning agencies and State administrative support• Outline how services outside the current Medicaid, mental health, and substance abuse grants will operate
September (late):	Focus on Elements in JCR: <ul style="list-style-type: none">• Evaluate the fiscal impact of the model• Evaluate current rate setting methodologies and determine what changes should be made to those methodologies• Evaluate the current outcome measures
October (late):	Follow-up on August and September meetings for JCR issues
November (mid month):	Draft JCR circulated and discussed; comments received

**

Other Key Milestones

December 1:	JCR submitted
January 15, 2014:	RFP released